Otay River Watershed Management Plan

Reporting Period: 06-15-04 to 09-15-04

Otay River Watershed Management Plan

Summary of Work Completed During This Reporting Period (List all tasks)

% of Work Date
Task Deliverable by Subtask # Due Date Complete Submitted
1 Project Management 1.1 Quarterly Progress Report 3/15/04 and 60% 3/15/04
and Administration quarterly 6/15/04
thereafter 9/15/04
2 Watershed Assessment | 2.1 Draft Technical Report 07/16/04 90% 8/6/04
2.2 CD-ROM of GIS-based data 07/16/04 90% 8/6/04
inventory for the watershed
2.3 CD-ROM of existing and proposed 07/16/04 90% 8/6/04
compatible uses
2.4 CD-ROM of baseline watershed 08/31/03 90% 8/6/04
indicators
3 Development of 3.1 Draft Water Quality and Hydrology 10/31/04 0%
Functions and Values Analysis (Model)
Products
3.2 GIS-based tool to identify high 10/31/04 0%
priority projects within the watershed
3.3 Summary of point and nonpoint 11/30/04 0%
sources of pollution
3.4 Draft Watershed Management 10/31/04 40% 8/4/04 (first
Objectives draft)
3.5 List of most effective management 11/19/04 0%
objectives
3.6 Draft watershed protection, 11/24/04 0%
restoration and management strategies
3.7 Draft Adaptive Management 11/24/04 0%
strategies and objectives
3.8 Draft water quality monitoring 11/30/04 0%
strategy
4 Watershed 4.1 Draft Watershed Management Plan 01/31/05 0%
Management Plan
Development
4.4 Final Watershed Management Plan 04/30/05 0%
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Introduction

During the reporting period, work focused on completing the Draft Watershed Assessment Technical
Report, developing the watershed GIS inventory, identifying existing and proposed compatible uses in the
floodplain, and reporting on appropriate socioeconomic, land use, biodiversity, and water quality
indicators for this watershed. The Corps of Engineers (ERDC) has not made their water quality model
(HSPF) available yet, which has delayed Task 3 activities. In response, the Team is developing a
simplified model (PLOAD, a component of USEPA’s BASINS Model) to complete Task 3. Development of
this application and the GIS -based watershed decision support tool will be completed by the end of
October. Use of these tools and incorporation of the results into the Task 3 reports and documents will be
finished by the end of November. The draft of the full Watershed Management Plan will be available by
the end of January 2005, with finalization expected by the end of April.

Summary of Activities

Task 1: Project Management and Administration (60% complete)

1.1 Aspen Environmental Group has prepared and submitted the third Quarterly Report (this
document). Future quarterly reports will be submitted to the County by December 15, 2004 and, if
requested, March 15, 2005.

Task 2: Watershed Assessment (Cumulative 90% complete)

2.1 Aspen Environmental Group and our subcontractors completed and submitted to the County a
draft of the Watershed Assessment Technical Report on August 6, 2004. This document included
an Introduction and Executive Summary, Watershed Characterization (Watershed Setting,
Historical Overview of the Watershed, General Land Use Patterns and Socioeconomic Factors,
Geological Resources, Water Resources, Biological Resources, Differential Sub-Basin Sensitivity
to Changes in Land Use), Remaining Data Needs for Future Watershed Restoration, References,
Figures, Tables, and Acronyms and Abbreviations.

2.2 Aspen Environmental Group and our subcontractors compiled and submitted to the County on
August 6, 2004 a GIS database for the watershed that includes various data layers, such as
watershed boundary, jurisdictional boundaries, existing and planned land uses, generalized
ownership, vegetation communities, topography, geology, soils, streams and seeps as identified
by the U.S. Army Corps of Engineers, assessment of riparian ecosystem integrity scores as
developed by the U.S. Army Corps of Engineers, sewer and septic infrastructure for existing and
planned development, and census tracts and blocks. This inventory can be updated as additional
information becomes available.

2.3 Aspen Environmental Group and our subcontractors identified existing and proposed compatible
uses in the floodplain of the Otay River and its major tributaries, including Jamul Creek, Dulzura
Creek, Salt Creek, Poggi Canyon Creek, Proctor Valley Creek, Hollenbeck Canyon Creek, and
O’Neal Canyon Creek. We submitted this product to the County on August 6, 2004.

2.4 Aspen Environmental Group and our subcontractors identified various baseline watershed
indicators (water quality, geomorphic/hydrologic, biologic, and socioeconomic and land use) to be
used for evaluating the effectiveness of the BMPs and strategies developed under this Watershed
Management Plan. We submitted these indicators in three brief draft reports to the County on
August 6, 2004.

Task 3: Development of Functions and Values Products (Cumulative 0% complete)

3.1 Aspen Environmental Group’s subcontractors have started the development of the PLOAD
component of USEPA’s BASINS Model, to predict pollutant loadings in different parts of the
watershed under various land-use scenarios. This model application will be available by October
31, 2004.
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3.2

3.3

3.4

3.5
3.6
3.7
3.8

Task 4:

4.1
4.2
4.3
4.4

Aspen Environmental Group’s subcontractors have begun development of a GIS-Based
Watershed Decision Support Tool, to identify/prioritize projects that would benefit water quality in
this watershed. It will integrate the PLOAD application, and it will include a web access
component. The integration with PLOAD will be available by October 31,2004. The web access
component will be available by the end of November 2004.

Aspen Environmental Group’s subcontractors have begun identifying the point and non-point
sources of pollution in this watershed. The draft report, which will incorporate modeling results,
will be submitted to the County by November 30, 2004.

Aspen Environmental Group worked with the County and stakeholders during the period to
identify draft goals and objectives for the WMP. A consolidated list was submitted during the
August 4, 2004 Working Group meeting, and revised during the September 1, 2004 Working
Group meeting. Aspen and RBF Consulting will examine the objectives to determine whether
more specific objectives should be added. They will also look at the lists of BMPs used by the
various jurisdictions and their own experience to identify suites of practices to assist in achieving
the WMP goals and objectives. This will establish the framework for identifying effective
management practices in Task 3.5.

No work performed this period.

No work performed this period.

No work performed this period.

No work performed this period.

Watershed Management Plan Development (Cumulative 0% complete)

No work performed this period.
No work performed this period.
No work performed this period.
No work performed this period.

Funding for this project has been provided in full or in part through a contract with th e Sate Water Resources Control Board (SAVRCB) pursuant
to the Costa -Machado Water Act of 2000 (Proposition 13) and any amendments thereto for the implementation of California’s Nonpoint Source
Pollution Control Program. The contents of this document do not necessarily reflect the views and policies of the SWRCB, nor does mention of
trade names or commercial products constitute endorsement or recommendation for use.
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